

To: Way, Steven[way.steven@epa.gov]
From: Sandoval, Joni
Sent: Thur 4/9/2015 4:02:20 PM
Subject: RE: EPS81302; TO Extensions - 51 - Gold King Mine

Thanks.

From: Way, Steven
Sent: Thursday, April 09, 2015 9:52 AM
To: Sandoval, Joni; Braun, Richard
Subject: RE: EPS81302; TO Extensions - 51 - Gold King Mine

Richard,

Please extend the TO (51) for the ERRS contract for the Gold King Mine site until 12/31/15. The work was postponed to 2015 due to unforeseen site conditions that required developing a different approach to accomplishing the scope, and it will require additional funding.

Thank you,

Steve

Steven Way

Federal On-Scene Coordinator

Emergency Response Unit

US EPA - Region 8

1595 Wynkoop Street

Denver, CO 80202

Office: 303-312-6723

From: Sandoval, Joni
Sent: Thursday, April 09, 2015 9:45 AM
To: Nguyen, Tien; Nguyen, Duc; Ackerman, Joyce; Dhieux, Joyel; Way, Steven; Guy, Kerry; Romero, David; Stevenson, Peter
Cc: McComb, Martin
Subject: FW: EPS81302; TO Extensions

Greetings Fellow OSCs,

You all have expiring ERRS TO's below. Can you let me know the following:

- Extend or Closeout?
- If extending, until when and why (a sentence or two for Rich)?

Thanks in advance!

Joni

From: Marilyn Smith [<mailto:m.smith@erllc.com>]
Sent: Thursday, March 26, 2015 9:40 AM
To: Sandoval, Joni
Subject: EPS81302; TO Extensions

Joni:

It is my understanding that the EPA EAS system will be inaccessible from the duration of 04/10/15 to 04/20/15.

Knowing we also have an option year period ending 04/10/15 which complicate the issue, I wanted to get you the following TO's that will need extensions.

- [REDACTED]
- [REDACTED]
- [REDACTED]
- [REDACTED]
- [REDACTED]

Nonresponsive

- [REDACTED] 51 - Gold King Mine – Steve W.

- [REDACTED]
- [REDACTED]
- [REDACTED]
- [REDACTED]
- [REDACTED]

Nonresponsive

Thanks,

Marilyn Smith

Program Manager

Environmental Restoration LLC

<http://www.erllc.com/>

